

Phase	Overview	Meeting	Tentative Date
Plan Initiation	Introduction and brainstorming exercise	Steering Committee #1	October 30, 2018
Community Survey + Current Conditions	Develop demographic, land use, and housing overview	Steering Committee #2	December 2018/January 2019
Community Vision	Vision for how the community wants to grow and develop in the coming decade	Steering Committee #3	February/March 2019
		Public Meeting #1	Late April/Early May 2019
Policies and Actions	Policies and actions to achieve the community's desired future	Steering Committee #4	May 2019
		Steering Committee #5	July 2019
		Public Meeting #2	July 2019
Implementation	Strategies, priorities, and responsibilities for undertaking actions	Steering Committee #6	September 2019
		Public Meeting #3	September 2019
Draft Master Plan*	Combined and completed master plan document		Mid-Late October 2019

All Steering Committee materials will be sent out in advance of the meeting. Generally, materials will be sent out a week prior to the meeting.

An online survey recapping each Public Meeting will be posted the day of the meeting. The online survey will be open for approximately a week after the Public Meeting.

*Once process is completed, the draft plan will be presented to the Planning Commission and City Council for official approval and adoption.